CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE

PROJECT TITLE: DR0204 ALKIRE LAKE DRAINAGE

DESCRIPTION: Design and construction of approximately
580 feet of enclosed storm sewer to replace existing open
ditch outfall to Alkire Lake.

PROJECT MANAGER:
Mike Leech, Assistant Director of Public Works

BUDGET SOURCE: General Revenue

BUDGET AMOUNT: $70,000

BUDGET LINE ITEM (S):

Budget Actual

Land/Right of Way $15,000
Design/Surveying 15,000
Construction 25,000
Contingency 15,000

Total $70,000
CONSULTANT (S). Alkire Lake g
Kelly R. Kaluza ; inage Reconstruction [

CONTRACTOR (S):

COMPLETED PROJECT TOTAL:

PROJECT SCHEDULE: Proposed Revised Actual
Date Date Date

Design 11/02 — 02/03 11/03

Construct 04/03 — 07/03

7/16/03
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